
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/01/2004

ESTIMATE SUMMARY 10:22:16

CONTID: C13076 ESTIMATE NO: 0006 PROG 2002

PCN: 13076-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 - 23rd to 17th PERCENT TIME:

PROJECT NO: DEMO R600-144

I-25 - 23rd to 17th

NAME OF ROAD: 25

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 06/30/2004 DATE TIME STARTED 11/25/2003

6663 COLORADO BLVD. DATE LET 10/23/2003 DATE WORK BEGAN 11/25/2003

DATE AWARDED 11/05/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 11/18/2003 DATE ACCEPTED

COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 11/25/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,038,035.91 PARTICIPATING $ $ 189,322.48

AWARD PROJECT AMT: 3,606,289.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
66,059.73

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,457.87

SECURITIES ENCUMBERED 1,457.87

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.45

97.0 TIME ALLOW:

ORIG TIME ALLOW:

290 WORK DAYS

WORK DAYS290

22.90%

3,113,376.78

189,322.48

255,382.21

255,382.21

$

$

$

$

924,659.13

0.00

924,659.13

66,059.73

990,718.86

-5,224.42

5,224.42

990,718.86

0.00

AMOUNT DUE 990,718.86 255,382.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 255,382.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13076-BID ESTIMATE RUN 07/01/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0006 10:22:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.300

L S 0.000 0.00

22,000.00000 0.300 6,600.00

201-00000

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.100

L S 0.000 0.00

25,500.00000 0.100 2,550.00

202-00000

0015 REMOVAL OF STRUCTURE 8.000 6.000

EACH 0.000 0.00

700.00000 6.000 4,200.00

202-00001

0020 *REMOVAL OF TREE 63.000 35.000

EACH 0.000 0.00

210.00000 35.000 7,350.00

202-00010

0025 TREE TRIMMING 10.000 2.000

EACH 0.000 0.00

140.00000 2.000 280.00

202-00011

0030 REMOVAL OF PIPE 124.000 124.000

LF 0.000 0.00

17.00000 124.000 2,108.00

202-00035

0035 *REMOVAL OF DELINEATOR 40.000 15.000

EACH 0.000 0.00

6.00000 15.000 90.00

202-00090

0040 *REMOVAL OF SIDEWALK 42.000 38.440

SY 0.000 0.00

7.10000 38.440 272.92

202-00200

0045 *REMOVAL OF GUTTER 75.000 42.000

LF 0.000 0.00

8.20000 42.000 344.40

202-00202

0050 *REMOVAL OF CURB AND GUTTER 5,607.000 2,755.500

LF 466.000 2,399.90

5.15000 3,221.500 16,590.72

202-00203

0055 *REMOVAL OF CONCRETE PAVEMENT 325.990 325.990

SY 0.000 0.00

12.20000 325.990 3,977.08

202-00210
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PCN: 13076-BID ESTIMATE RUN 07/01/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0006 10:22:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 10,957.000 6,259.000

SY 634.000 1,933.70

3.05000 6,893.000 21,023.65

202-00220

0065 *REMOVAL OF ASPHALT MAT (PLANING) 2,812.000 0.000

SY 0.000 0.00

7.00000 0.000 0.00

202-00240

0070 *REMOVAL OF PAVEMENT MARKING 795.000 95.700

SF 409.800 860.58

2.10000 505.500 1,061.55

202-00250

0075 *REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

202-00805

0080 *REMOVAL OF GROUND SIGN 41.000 16.000

EACH 0.000 0.00

130.00000 16.000 2,080.00

202-00810

0085 *REMOVAL OF SIGN PANEL 9.000 2.000

EACH 0.000 0.00

410.00000 2.000 820.00

202-00821

0090 *REMOVAL OF CONCRETE FOOTING 31.000 1.000

EACH 0.000 0.00

410.00000 1.000 410.00

202-00900

0095 REMOVAL OF FENCE 1,268.000 1,268.000

LF 0.000 0.00

5.25000 1,268.000 6,657.00

202-01000

0100 *REMOVAL OF GUARDRAIL TYPE 3 1,043.800 1,043.800

LF 0.000 0.00

3.00000 1,043.800 3,131.40

202-01130

0105 REMOVAL OF GUARDRAIL TYPE 4 230.000 188.000

LF 0.000 0.00

12.00000 188.000 2,256.00

202-01140

0110 PLUG CULVERT 3.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

202-04001
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PCN: 13076-BID ESTIMATE RUN 07/01/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0006 10:22:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CLEAN VALVE BOX 9.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

202-04005

0120 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 19,227.000 7,496.000

CY 29.000 275.50

9.50000 7,525.000 71,487.50

203-00060

0125 *POTHOLING 40.000 29.500

HOUR 0.000 0.00

160.00000 29.500 4,720.00

203-01597

0130 *TOPSOIL 6,559.000 0.000

CY 0.000 0.00

11.25000 0.000 0.00

207-00205

0135 *EROSION BALES (WEED FREE) 90.000 0.000

EACH 0.000 0.00

15.50000 0.000 0.00

208-00011

0140 *SILT FENCE 2,560.000 1,296.000

LF 0.000 0.00

1.55000 1,296.000 2,008.80

208-00020

0145 CONCRETE WASHOUT STRUCTURE 3.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

208-00045

0150 STORM DRAIN INLET PROTECTION 9.000 8.000

EACH 0.000 0.00

260.00000 8.000 2,080.00

208-00050

0155 *STABILIZED CONSTRUCTION ENTRANCE 6.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

208-00070

0160 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.100

L S 0.000 0.00

2,600.00000 0.100 260.00

208-00100

0165 EROSION CONTROL SUPERVISOR 1.000 0.400

L S 0.000 0.00

2,800.00000 0.400 1,120.00

208-00200



CONTID: C13076 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13076-BID ESTIMATE RUN 07/01/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0006 10:22:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TEMPORARY BERMS 310.000 0.000

LF 0.000 0.00

4.25000 0.000 0.00

208-00300

0175 RESET FIRE HYDRANT 2.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

210-00050

0180 *RESET FLAGPOLE 5.000 2.500

EACH 0.000 0.00

675.00000 2.500 1,687.50

210-00200

0185 *RESET FLOODLIGHT 3.000 1.500

EACH 0.000 0.00

675.00000 1.500 1,012.50

210-00770

0190 *RESET GROUND SIGN 6.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

210-00810

0195 *RESET SIGN PANEL 11.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

210-00815

0200 ADJUST MANHOLE 31.000 6.000

EACH 1.000 450.00

450.00000 7.000 3,150.00

210-04010

0205 MODIFY MANHOLE 2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

210-04015

0210 ADJUST VALVE BOX 18.000 3.750

EACH 2.000 250.00

125.00000 5.750 718.75

210-04050

0215 *SEEDING (NATIVE) 4.100 0.000

ACRE 0.000 0.00

410.00000 0.000 0.00

212-00006

0220 *SOD 526.000 0.000

SF 0.000 0.00

0.75000 0.000 0.00

212-00050
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PCN: 13076-BID ESTIMATE RUN 07/01/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0006 10:22:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MULCHING (WEED FREE) 4.100 0.000

ACRE 0.000 0.00

315.00000 0.000 0.00

213-00003

0230 *MULCH TACKIFIER 1,230.000 0.000

LB 0.000 0.00

1.70000 0.000 0.00

213-00061

0235 *SOIL RETENTION BLANKET (EXCELSIOR) 370.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

216-00015

0240 *HERBICIDE TREATMENT 19,902.000 0.000

SY 0.000 0.00

0.10000 0.000 0.00

217-00000

0245 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 27.500

TON 0.000 0.00

105.00000 27.500 2,887.50

403-00720

0250 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 10,489.000 1,005.730

TON 2,357.480 82,511.80

35.00000 3,363.210 117,712.35

403-33841

0255 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,180.000 0.000

GAL 0.000 0.00

1.60000 0.000 0.00

411-10255

0260 CONCRETE PAVEMENT (10 INCH) 146.000 78.990

SY 0.000 0.00

55.00000 78.990 4,344.45

412-01000

0265 *DRILLED CAISSON (42 INCH) 20.000 0.000

LF 0.000 0.00

130.00000 0.000 0.00

503-00042

0270 *DRILLED CAISSON (48 INCH) 21.000 0.000

LF 0.000 0.00

140.00000 0.000 0.00

503-00048

0275 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 106.000 0.000

CY 0.000 0.00

270.00000 0.000 0.00

507-00100
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PCN: 13076-BID ESTIMATE RUN 07/01/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0006 10:22:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PEDESTRIAN RAILING (STEEL) 480.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

514-00200

0285 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,062.000 418.000

LF 0.000 0.00

56.00000 418.000 23,408.00

603-01185

0290 10 INCH PLASTIC PIPE 38.000 0.000

LF 0.000 0.00

36.00000 0.000 0.00

603-50010

0295 *INLET TYPE 16 (5 FOOT) 5.000 4.000

EACH 1.000 2,000.00

2,000.00000 5.000 10,000.00

604-16005

0300 *INLET TYPE R  L 5 (5 FOOT) 2.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

604-19105

0305 *INLET TYPE R  L 10 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

604-19205

0310 *INLET TYPE R  L 15 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

604-19305

0315 *MANHOLE SLAB BASE (SPECIAL) 1.000 0.000

EACH 0.000 0.00

19,000.00000 0.000 0.00

604-30000

0320 MANHOLE SLAB BASE (5 FOOT) 5.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

604-30005

0325 MANHOLE SLAB BASE (15 FOOT) 2.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

604-30015

0330 MANHOLE SLAB BASE (25 FOOT) 1.000 0.000

EACH 0.000 0.00

7,400.00000 0.000 0.00

604-30025
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PCN: 13076-BID ESTIMATE RUN 07/01/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0006 10:22:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,130.000 0.000

LF 0.000 0.00

10.75000 0.000 0.00

606-00301

0340 GUARDRAIL TYPE 7 (STYLE CA) 515.000 0.000

LF 0.000 0.00

40.00000 0.000 0.00

606-00710

0340 MATERIAL ALLOWANCE EPOXY RE-BAR, (515 OF 1810 FOR 
$1.75 / LF)

0.000

LF 493.150 3,167.50

6.42300 493.150 3,167.50

0345 GUARDRAIL TYPE 7 (STYLE CE) 480.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

606-00740

0345 MATERIAL ALLOWANCE EPOXY RE-BAR 0.000

LF 480.000 840.00

1.75000 480.000 840.00

0350 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

606-01340

0355 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

606-01390

0360 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

606-02001

0365 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

1,525.00000 0.000 0.00

606-02003

0370 FENCE (TEMPORARY) 1,686.000 170.000

LF 0.000 0.00

5.15000 170.000 875.50

607-11580

0375 FENCE CHAIN LINK (72 INCH) 75.000 0.000

LF 0.000 0.00

30.00000 0.000 0.00

607-53172
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PCN: 13076-BID ESTIMATE RUN 07/01/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0006 10:22:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 CONCRETE SIDEWALK 151.590 151.590

SY 0.000 0.00

27.00000 151.590 4,092.93

608-00000

0385 CONCRETE SIDEWALK (6 INCH) 1,700.000 0.000

SY 0.000 0.00

30.00000 0.000 0.00

608-00006

0390 CONCRETE CURB RAMP 67.000 30.690

SY 0.000 0.00

125.00000 30.690 3,836.25

608-00010

0395 CONCRETE SIDEWALK (COLORED) 836.000 0.000

SY 0.000 0.00

46.00000 0.000 0.00

608-00350

0400 CURB AND GUTTER TYPE 2 (SECTION I-B) 157.000 0.000

LF 157.000 1,727.00

11.00000 157.000 1,727.00

609-21010

0405 CURB AND GUTTER TYPE 2 (SECTION II-B) 6,584.000 821.000

LF 1,610.000 17,710.00

11.00000 2,431.000 26,741.00

609-21020

0410 GUTTER TYPE 2 (2 FOOT) 745.000 0.000

LF 0.000 0.00

20.00000 0.000 0.00

609-24002

0415 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 17,791.000 0.000

SF 0.000 0.00

5.00000 0.000 0.00

610-00020

0420 DELINEATOR (FLEXIBLE) (TYPE I) 14.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00041

0425 DELINEATOR (FLEXIBLE) (TYPE III) 1.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00043

0430 *2 INCH ELECTRICAL CONDUIT 4,145.000 0.000

LF 87.000 348.00

4.00000 87.000 348.00

613-00200



CONTID: C13076 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
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PROJECT: DEMO R600-144 ESTIMATE NO: 0006 10:22:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *2 INCH ELECTRICAL CONDUIT (JACKED) 345.000 0.000

LF 0.000 0.00

6.25000 0.000 0.00

613-00201

0440 *3 INCH ELECTRICAL CONDUIT 4,890.000 0.000

LF 55.000 247.50

4.50000 55.000 247.50

613-00300

0445 *3 INCH ELECTRICAL CONDUIT (JACKED) 450.000 0.000

LF 0.000 0.00

6.60000 0.000 0.00

613-00301

0450 *WIRING 1.000 0.000

L S 0.000 0.00

1,600.00000 0.000 0.00

613-10000

0455 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 9.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

613-30005

0455 MATERIAL ALLOWANCE POLES 0.000

EACH 9.000 17,225.91

1,913.99000 9.000 17,225.91

0460 *LIGHT STANDARD STEEL (35 FOOT) 23.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

613-32350

0465 *CONCRETE FOUNDATION PAD 40.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

613-40000

0470 *SECONDARY SERVICE PEDESTAL 2.000 0.000

EACH 0.000 0.00

1,850.00000 0.000 0.00

613-50150

0475 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 1.000 0.000

EACH 0.000 0.00

990.00000 0.000 0.00

613-70150

0475 MATERIAL ALLOWANCE FIXTURES 0.000

EACH 1.000 824.30

824.30300 1.000 824.30
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 26.000 0.000

EACH 0.000 0.00

1,025.00000 0.000 0.00

613-70250

0480 MATERIAL ALLOWANCE FIXTURES 0.000

EACH 26.000 21,431.87

824.30300 26.000 21,431.88

0485 *SIGN PANEL (CLASS I) 190.000 0.000

SF 0.000 0.00

16.25000 0.000 0.00

614-00011

0490 *SIGN PANEL (CLASS II) 239.800 0.000

SF 0.000 0.00

18.50000 0.000 0.00

614-00012

0495 *SIGN PANEL (CLASS III) 667.000 0.000

SF 0.000 0.00

20.50000 0.000 0.00

614-00013

0500 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 9.000 0.000

LF 0.000 0.00

21.00000 0.000 0.00

614-00220

0505 *STEEL SIGN POST (S 3X5.7) 11.000 0.000

LF 0.000 0.00

26.00000 0.000 0.00

614-00357

0510 *STEEL SIGN POST (2 INCH ROUND) 179.000 0.000

LF 0.000 0.00

21.00000 0.000 0.00

614-01502

0515 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 274.500 0.000

LF 0.000 0.00

31.00000 0.000 0.00

614-01552

0520 MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

18,000.00000 0.000 0.00

614-31800

0525 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

614-32000
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PROJECT: DEMO R600-144 ESTIMATE NO: 0006 10:22:16

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *PEDESTRIAN SIGNAL FACE (16-16) 4.000 0.000

EACH 0.000 0.00

755.00000 0.000 0.00

614-70116

0535 *TRAFFIC SIGNAL FACE (12-12-12) 14.000 0.000

EACH 0.000 0.00

860.00000 0.000 0.00

614-70336

0540 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000

EACH 0.000 0.00

8,300.00000 0.000 0.00

614-72855

0545 *PEDESTRIAN PUSH BUTTON 4.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

614-72860

0550 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

614-72866

0555 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 0.000

EACH 0.000 0.00

6,800.00000 0.000 0.00

614-72886

0560 *TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

614-81000

0565 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 0.000

EACH 0.000 0.00

11,750.00000 0.000 0.00

614-81010

0570 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

14,000.00000 0.000 0.00

614-85115

0575 *TELEMETRY (FIELD) 1.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

614-86105

0580 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

614-86238
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PCN: 13076-BID ESTIMATE RUN 07/01/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0006 10:22:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

850.00000 0.000 0.00

614-87350

0590 *FIBER OPTIC CABLE (SPECIAL) 4,435.000 0.000

LF 0.000 0.00

1.75000 0.000 0.00

614-87401

0595 BOLLARD 6.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

622-00270

0600 *CONSTRUCTION SURVEYING 1.000 0.283

L S 0.037 1,554.00

42,000.00000 0.320 13,440.00

625-00000

0605 *MOBILIZATION 1.000 0.500

L S 0.000 0.00

280,000.00000 0.500 140,000.00

626-00000

0610 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

5,000.00000 0.250 1,250.00

626-01000

0615 *THERMOPLASTIC PAVEMENT MARKING 3,827.000 0.000

SF 0.000 0.00

1.60000 0.000 0.00

627-00002

0620 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,353.000 0.000

SF 0.000 0.00

9.25000 0.000 0.00

627-01000

0625 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

198.000 0.000

SF 0.000 0.00

12.75000 0.000 0.00

627-30325

0626 CONST SURVEYING (HOUR) IN ADDITION TO ITEM 625-00000, 
CONSTRUCTION SURVEYING, AND

7.500 0.000

HOUR 7.500 750.00

100.00000 7.500 750.00

625-00001

0630 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

714.000 0.000

SF 0.000 0.00

10.25000 0.000 0.00

627-30330
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PCN: 13076-BID ESTIMATE RUN 07/01/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0006 10:22:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 FLAGGING 480.000 161.000

HOUR 151.000 3,020.00

20.00000 312.000 6,240.00

630-00000

0640 UNIFORMED TRAFFIC CONTROL 31.500 23.500

HOUR 8.000 360.00

45.00000 31.500 1,417.50

630-00003

0645 TRAFFIC CONTROL INSPECTION 240.000 70.000

DAY 11.000 990.00

90.00000 81.000 7,290.00

630-00007

0650 TRAFFIC CONTROL MANAGEMENT 240.000 46.000

DAY 17.000 6,290.00

370.00000 63.000 23,310.00

630-00012

0655 TRAFFIC CONTROL VEHICLE 5.000 2.000

DAY 0.500 62.50

125.00000 2.500 312.50

630-00020

0660 FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

1,750.00000 1.000 1,750.00

630-80001

0665 BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 2.500

EACH 0.000 0.00

250.00000 2.500 625.00

630-80336

0670 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 53.000 15.500

EACH 0.000 0.00

65.00000 15.500 1,007.50

630-80341

0675 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 17.500

EACH 0.500 90.00

180.00000 18.000 3,240.00

630-80342

0680 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 7.500

EACH 0.000 0.00

185.00000 7.500 1,387.50

630-80343

0685 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 243.700 95.100

SF 0.000 0.00

15.00000 95.100 1,426.50

630-80344
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PCN: 13076-BID ESTIMATE RUN 07/01/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0006 10:22:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 PORTABLE MESSAGE SIGN PANEL 2.000 0.500

EACH 0.000 0.00

12,000.00000 0.500 6,000.00

630-80355

0695 DRUM CHANNELIZING DEVICE 87.000 28.000

EACH 5.000 250.00

50.00000 33.000 1,650.00

630-80360

0700 CONCRETE BARRIER (TEMPORARY) 1,360.000 380.000

LF 300.000 3,900.00

13.00000 680.000 8,840.00

630-80370

0705 TRAFFIC CONE 151.000 75.500

EACH 0.000 0.00

10.00000 75.500 755.00

630-80380

0710 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

6,500.00000 0.000 0.00

630-80510

0715 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

630-85010

0720 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0725 F/A ON-THE-JOB TRAINEE 20,480.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0730 F/A QUALITY INCENTIVE PAYMENT 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0735 F/A ROADWAY SMOOTHNESS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0740 F/A RELOCATE UTILITIES (WATER, STORM AND SAN. SEWER) 20,000.000 0.000

F A 3,000.000 3,000.00

1.00000 3,000.000 3,000.00

700-70100
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PCN: 13076-BID ESTIMATE RUN 07/01/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0006 10:22:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 F/A LANDSCAPING RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

0750 F/A EROSION CONTROL 22,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0755 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

1015 ADDED ITEM (DOLLAR)/ SUBGRADE STABILIZATION 1,364.040 1,364.040

DOL 0.000 0.00

1.00000 1,364.040 1,364.04

900-00006

1020 PVMT MKG PAINT (LOW VOC SOLVENT BASE) 10.300 4.400

GAL -4.400 -198.00

45.00000 0.000 0.00

627-00012

1025 INLET TY 16 (S) (SPEC) ADDED INLET (#11) NE CORNER 
20TH AND CLAY.

1.000 0.000

EACH 1.000 3,380.00

3,380.00000 1.000 3,380.00

604-16050

1030 FLASH ARROW PANEL (C TY) ARROW BOARDS FOR INTERSTATE 
CLOSURES.

3.000 0.000

EACH 1.500 2,100.00

1,400.00000 1.500 2,100.00

630-80358

CAT 0200 $180,252.06 667,693.39CURRENT AMT 2,796,443.15 $$

CAT NO0300 WALL A 

0760 *STRUCTURE EXCAVATION 2,432.000 0.000

CY 0.000 0.00

6.15000 0.000 0.00

206-00000

0765 *STRUCTURE BACKFILL (CLASS 1) 1,991.000 0.000

CY 0.000 0.00

14.50000 0.000 0.00

206-00100

0770 *STRUCTURE BACKFILL (CLASS 2) 62.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00200
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PCN: 13076-BID ESTIMATE RUN 07/01/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0006 10:22:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 WALL A 

0775 *DRILLED CAISSON (24 INCH) 306.000 0.000

LF 0.000 0.00

42.00000 0.000 0.00

503-00024

0780 *DRILLED CAISSON (36 INCH) 1,068.000 0.000

LF 0.000 0.00

62.00000 0.000 0.00

503-00036

0785 CONCRETE CLASS D (WALL) 383.000 0.000

CY 0.000 0.00

360.00000 0.000 0.00

601-03050

0790 *STRUCTURAL CONCRETE COATING 8,249.000 0.000

SF 0.000 0.00

0.90000 0.000 0.00

601-40301

0795 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 7,510.000 0.000

SF 0.000 0.00

1.30000 0.000 0.00

601-40302

0800 REINFORCING STEEL 24,138.000 0.000

LB 0.000 0.00

0.54000 0.000 0.00

602-00000

0805 REINFORCING STEEL (EPOXY COATED) 21,992.000 0.000

LB 0.000 0.00

0.65000 0.000 0.00

602-00020

0810 *GEOCOMPOSITE DRAIN WITHOUT PIPE 467.000 0.000

SY 0.000 0.00

6.75000 0.000 0.00

605-83001

CAT 0300 $0.00 0.00CURRENT AMT 309,031.97 $$

CAT NO0301 WALL B 

0815 *STRUCTURE EXCAVATION 30.000 0.000

CY 0.000 0.00

6.15000 0.000 0.00

206-00000

0820 *STRUCTURE BACKFILL (CLASS 1) 344.000 0.000

CY 0.000 0.00

14.50000 0.000 0.00

206-00100
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PROJECT: DEMO R600-144 ESTIMATE NO: 0006 10:22:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL B 

0825 *STRUCTURE BACKFILL (CLASS 2) 13.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00200

0830 *DRILLED CAISSON (24 INCH) 156.000 0.000

LF 0.000 0.00

42.00000 0.000 0.00

503-00024

0835 *DRILLED CAISSON (36 INCH) 225.000 0.000

LF 0.000 0.00

62.00000 0.000 0.00

503-00036

0840 *PEDESTRIAN RAILING (STEEL) 150.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

514-00200

0845 CONCRETE CLASS D (WALL) 70.000 0.000

CY 0.000 0.00

360.00000 0.000 0.00

601-03050

0850 *STRUCTURAL CONCRETE COATING 1,537.000 0.000

SF 0.000 0.00

0.90000 0.000 0.00

601-40301

0855 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 1,387.000 0.000

SF 0.000 0.00

1.30000 0.000 0.00

601-40302

0860 REINFORCING STEEL 3,961.000 0.000

LB 0.000 0.00

0.54000 0.000 0.00

602-00000

0865 REINFORCING STEEL (EPOXY COATED) 3,359.000 0.000

LB 0.000 0.00

0.65000 0.000 0.00

602-00020

0870 *GEOCOMPOSITE DRAIN WITHOUT PIPE 76.000 0.000

SY 0.000 0.00

6.75000 0.000 0.00

605-83001

CAT 0301 $0.00 0.00CURRENT AMT 69,519.69 $$
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL C 

0875 *STRUCTURE EXCAVATION 1,735.000 0.000

CY 0.000 0.00

6.15000 0.000 0.00

206-00000

0880 *STRUCTURE BACKFILL (CLASS 1) 1,418.000 0.000

CY 0.000 0.00

14.50000 0.000 0.00

206-00100

0885 *STRUCTURE BACKFILL (CLASS 2) 118.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00200

0890 *FILTER MATERIAL (CLASS B) 100.000 0.000

CY 0.000 0.00

44.00000 0.000 0.00

206-00520

0895 *DRILLED CAISSON (24 INCH) 1,887.000 433.800

LF 0.000 0.00

42.00000 433.800 18,219.60

503-00024

0895 MATERIAL ALLOWANCE BLACK RE-BAR 0.000

LF 779.000 8,062.65

10.35000 779.000 8,062.65

0900 *DRILLED CAISSON (36 INCH) 1,718.000 0.000

LF 0.000 0.00

62.00000 0.000 0.00

503-00036

0900 MATERIAL ALLOWANCE BLACK RE-BAR 0.000

LF 829.000 14,507.50

17.50000 829.000 14,507.50

0905 *PEDESTRIAN RAILING (STEEL) 743.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

514-00200

0910 CONCRETE CLASS D (WALL) 581.000 0.000

CY 0.000 0.00

360.00000 0.000 0.00

601-03050

0915 *STRUCTURAL CONCRETE COATING 15,220.000 0.000

SF 0.000 0.00

0.90000 0.000 0.00

601-40301
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NO.
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL C 

0920 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 13,802.000 0.000

SF 0.000 0.00

1.30000 0.000 0.00

601-40302

0925 REINFORCING STEEL 50,028.000 0.000

LB 0.000 0.00

0.54000 0.000 0.00

602-00000

0930 REINFORCING STEEL (EPOXY COATED) 14,532.000 0.000

LB 0.000 0.00

0.65000 0.000 0.00

602-00020

0935 *GEOCOMPOSITE DRAIN WITHOUT PIPE 48.000 0.000

SY 0.000 0.00

6.75000 0.000 0.00

605-83001

0940 *GEOCOMPOSITE DRAIN WITH PIPE 685.000 0.000

SY 0.000 0.00

17.50000 0.000 0.00

605-83002

CAT 0302 $22,570.15 40,789.75CURRENT AMT 564,105.27 $$

CAT NO0303 WALL D 

0945 *STRUCTURE EXCAVATION 293.000 293.000

CY 0.000 0.00

6.15000 293.000 1,801.95

206-00000

0950 *STRUCTURE BACKFILL (CLASS 2) 46.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00200

0955 *DRILLED CAISSON (24 INCH) 470.500 470.500

LF 0.000 0.00

42.00000 470.500 19,761.00

503-00024

0960 *DRILLED CAISSON (30 INCH) 546.800 546.800

LF 0.000 0.00

55.00000 546.800 30,074.00

503-00030

0965 *DRILLED CAISSON (36 INCH) 970.000 949.300

LF 0.000 0.00

62.00000 949.300 58,856.60

503-00036
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AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0303 WALL D 

0970 CONCRETE CLASS D (WALL) 253.000 101.000

CY 146.000 52,560.00

360.00000 247.000 88,920.00

601-03050

0975 *STRUCTURAL CONCRETE COATING 5,380.000 0.000

SF 0.000 0.00

0.90000 0.000 0.00

601-40301

0980 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,829.000 0.000

SF 0.000 0.00

1.30000 0.000 0.00

601-40302

0985 REINFORCING STEEL 11,672.000 11,672.000

LB 0.000 0.00

0.54000 11,672.000 6,302.88

602-00000

0990 REINFORCING STEEL (EPOXY COATED) 13,510.000 13,510.000

LB 0.000 0.00

0.65000 13,510.000 8,781.50

602-00020

0995 *GEOCOMPOSITE DRAIN WITHOUT PIPE 405.600 405.600

SY 0.000 0.00

6.75000 405.600 2,737.80

605-83001

CAT 0303 $52,560.00 217,235.73CURRENT AMT 232,235.83 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1000 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00005

1005 FIELD LABORATORY (SPECIAL) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00014

1010 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

620-00020

CAT 0400 $0.00 65,000.00CURRENT AMT 66,700.00 $$

PROJECT TOTAL 255,382.21 $ 990,718.87CURRENT AMT 4,038,035.91 $$


